

# Project Calendar - DSD

Date	Task List	Description	Deliverables
11/02 - 18/02/2025	<u>Module: Initial Planning</u> <ul style="list-style-type: none"><li>1. Presentation meeting – Everyone</li><li>2. Creating project team</li><li>3. Choosing project theme</li></ul>	Starting the project.	-
18/02 - 25/02/2025	<u>Module: Project Planning</u> <ul style="list-style-type: none"><li>1. Analyze the current state of the project</li><li>2. GitHub Repository – sorting out</li><li>3. Observe the existing issues</li><li>4. Creating Project Calendar</li><li>5. Updating Micro Site</li><li>6. Preparation of 1st milestone deliveries and presentation - Everyone</li></ul>	End of Milestone 1. Analyze the current state of the project and compare it with the new objectives.	<ul style="list-style-type: none"><li>1. Project Calendar</li><li>2. M1 Presentation.</li></ul>
25/02 - 04/03/2025	Carnival Holidays <u>Module: Architecture and Development</u> <ul style="list-style-type: none"><li>1. Initial architecture – all members</li><li>2. Bug fixing – <u>Tiago Lopes; Tiago Albuquerque</u></li><li>3. Implementation of new features – <u>José Marques; José Mendes; Abel Teixeira</u></li></ul>	Spot bugs on the project and start fixing process. Implementation of new features.	-
04/03 - 11/03/2025	<u>Module: Presentation, Development and Documentation</u> <ul style="list-style-type: none"><li>1. Bug fixing - <u>Tiago Lopes; Tiago Albuquerque</u></li><li>2. Implementation of new features – <u>José Marques; José Mendes; Abel Teixeira</u></li><li>3. Preparation of 2nd milestone deliveries and presentation – Everyone</li><li>4. Revising the documentation</li></ul>	End of Milestone 2. Fixing existing bugs. Continue the implementation of new features.	<ul style="list-style-type: none"><li>1. M2 Presentation.</li></ul>
11/03 - 18/03/2025	<u>Module: Development and Testing</u> <ul style="list-style-type: none"><li>1. Continuing development of FrontEnd – <u>José Marques; José Mendes; Abel Teixeira</u></li><li>2. Check needed for backend – <u>Tiago Lopes; Tiago Albuquerque</u></li><li>3. Perform usability tests - Everyone</li></ul>	Continuing development of the frontend of the application. Enhancement of backend and feature development.	-
18/03 - 25/03/2025	<u>Module: Presentation, Analysis, Authentication and Development</u> <ul style="list-style-type: none"><li>1. Analysis of the results from the usability tests and improvements - Everyone</li><li>2. Deployment of a new version of the project - Everyone</li></ul>	Further work on backend and frontend.	-
25/03 - 01/04/2025	Improvements on the BackEnd and FrontEnd – Everyone	Continue development of frontend and backend features.	-
01/04 - 08/04/2025	Continue working on BackEnd and FrontEnd and fix possible existing bugs – Everyone	Continue development of frontend and backend features. Improve documentation. Improve testing.	-
08/04 - 15/04/2025	<u>Module: 3rd Milestone</u> <ul style="list-style-type: none"><li>1. Preparation of the 3rd milestone deliveries and presentation – Everyone</li></ul>	Presentation of the functional application.	<ul style="list-style-type: none"><li>1. M3 Presentation.</li></ul>
15/04 - 22/04/2025	<u>Module: 3rd Milestone</u> <ul style="list-style-type: none"><li>1. Preparation of the 3rd milestone deliveries and presentation – Everyone</li></ul>	Presentation of the functional application.	<ul style="list-style-type: none"><li>1. M3 Presentation.</li></ul>
22/04 - 29/04/2025	Easter Holiday Continue working on BackEnd and FrontEnd and fix possible existing bugs – Everyone	Continue development of frontend and backend features.	-
29/04 - 06/05/2025	Academic Week	Continue development of frontend and backend features, testing and documentation.	
06/05 - 13/05/2025	<u>Module: Deploy</u> <ul style="list-style-type: none"><li>1. Final Deployment and bug fixing - Everyone</li></ul>	Deploy the 2nd MVP in time to be used by students and teachers of DETI to choose/upload dissertations this year.	

13/05 - 20/05/2025	<u>Module: Small features and Development</u> 1. Work on features that are not core to a MVP 2. Fix possible bugs related to the deployed website	Maintenance of the deployed version. Work on features that were delayed due to the MVP release. Enhance the documentation.	1. Technical report draft hand-in
20/05 - 27/05/2025	<u>Module: Enhance all documentation</u> 1. Complete back and frontend documentation 2. End side features development	Maintenance of the deployed version. Complete the documentation of the project. Continue and end the development of side features of the project.	
27/05 - 03/06/2025	<u>Module: Video Demo + poster for students@DETI</u> 1. Prepare all necessary documents- Everyone	Prepare the final draft technical report. Prepare video and poster for presentation at students@DETI	1. Video 2. Poster 3. Technical report hand-in
03/06 - 06/06/2025	<u>Module: Final presentation</u> 1. Prepare presentation	Prepare for the final presentation for the project.	1. M4: Presentation